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 Reminder of Non-Discretionary 
Relicensing Milestones

 Activities Completed
 NOI, PAD, and TLP Request Contents
 Anticipated Near-Term Schedule 
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 Between 7/31/26 and 1/31/27:  CCWD must file with 
FERC its Notice of Intent to Relicense (NOI) and Pre-
Application Document (PAD). 

In addition, CCWD must file with FERC a request to use 
FERC’s Traditional Licensing Process (TLP) instead of 
FERC’s Integrated Licensing Process (ILP), if CCWD 
wishes to use the TLP.

 NLT 1/31/30:  CCWD must file with FERC its Application 
for New License.

 1/31/32:  CCWD’s original license expires.   

Reminder of
Statutory Milestones

North Fork Stanislaus River Hydroelectric 
Project (P-2409)
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 9/23/25:  Initial Stakeholder Outreach.  CCWD formally advised 
agencies, Native American Tribes, and others that CCWD was initiating 
relicensing and invited them to a relicensing kick-off meeting.

 10/15/25:  Information Request. CCWD requested existing information 
regarding potentially affected resources, list of issues to be addressed 
during relicensing, and studies needed to close information gaps. 

 10/29/25:  Kick-off Meeting. CCWD held a relicensing kick-off meeting 
with interested stakeholders. 

Participants included Forest Service, BLM, BOR, USFWS, Calaveras 
Band of Mi-Wuk Indians, Washoe Tribe of Nevada and California, 
CDFW, SWRCB, Calaveras and Alpine counties, City of Angels Camp, 
CSERC, CSPA, Friends of the River, PG&E, SPI, Tri-Dam Project, 
UWPA, Restoring the Stanislaus, and NCPA. 

Activities
Completed (1 of 2)

North Fork Stanislaus River Hydroelectric 
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 2/19/26 through 9/8/26:  Agreement of Study Descriptions. CCWD held 9 
meetings to agree on detailed descriptions (e.g., methods, etc.) for each of the 
19 studies. Differences have been resolved and stakeholders said they have no 
additional comments on 14 of the 19 studies and expect agreement on 2 more.

 4/24 & 6/4/26:  Meetings with Tribes.  Because confidential information could be 
discussed, CCWD met separately with interested Native American tribes to 
discuss and resolve difference on two cultural resources-related study 
descriptions.

 September 2025 through Present : Early Data Collection. CCWD began 
monitoring water temperature and performed inventory and condition 
assessment of recreation facilities.

 September 2025 through Present:  Preparation of NOI, PAD, and TLP 
Request. CCWD has prepared for filing with FERC the NOI, PAD, and TLP 
request.

Activities
Completed (2 of 2)

North Fork Stanislaus River Hydroelectric 
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 Advises FERC that CCWD intends to apply for a 
new license for the Project and includes 
miscellaneous information.

 Requests FERC designate CCWD as its non-
federal representative for informal consultation 
under Section 7 of the Endangered Species Act 
and formal consultation under Section 106 of the 
National Historic Preservation Act.    

NOI
Contents

North Fork Stanislaus River Hydroelectric 
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 1. INTRODUCTION 
 Description of CCWD and the Project
 Purpose of PAD and Acquisition of Information (including 

consultation documentation)
 Relicensing Process Plan, Schedule, and Communication Guidelines

 2. EXISTING AND PROPOSED PROJECT
 Existing Project Boundary and Facilities (including draft Exhibit A and 

current Exhibit J/K maps)
 Existing Project Operations (including draft Exhibit B and operations 

model)

PAD Contents - 
Sec 1 & 2 (1 of 4)

North Fork Stanislaus River Hydroelectric 
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 3. EXISTING ENVIRONMENT AND POTENTIAL PROJECT EFFECTS

PAD Contents - 
Sec. 3 (2 of 4)

North Fork Stanislaus River Hydroelectric 
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 4. PRELIMINARY ISSUES AND PROPOSED STUDIES 
 Preliminary Potential Environmental Issues and Data Gap Analysis
 CCWD’s Proposed Relicensing Studies
 Suggested Studies Not Adopted
 Relevant Qualifying Plans  

PAD Contents - 
Sec. 4 (3 of 4)

North Fork Stanislaus River Hydroelectric 
Project (P-2409)
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WR-1, Water Quality Sampling in Project-Affected Reaches, New Spicer Meadow and McKays Reservoirs, and Near 
Project Recreation Facilities
WR-2, Water Temperature Model of Project-Affected Reaches and New Spicer Meadow Reservoir 
AR-1, Fish Sampling in New Spicer Meadow Reservoir
AR-2, Fish Sampling in Project-Affected Reaches
AR-3, Benthic Macroinvertebrate Sampling in Project-Affected Reaches
AR-4, Assessment of Potential for Fish Entrainment*
AR-5, Instream Flows*
AR-6, Special-Status Amphibians and Aquatic Reptiles eDNA Sampling 
AR-7, ESA-Listed Amphibians and Aquatic Reptile Visual Encounter Surveys*
TR-1, Botanical Resources Study Including Vegetation Mapping and Protocol Surveys for Special-Status Species and 
Non-Native Invasive Plants
TR-2, Bald Eagle Surveys at New Spicer Meadow Reservoir
TR-3, ESA-Listed and Special Status Wildlife Habitat Assessment in Areas Disturbed by the Project
LU-1, Primary Project Roads and Trails Assessment*
RR-1, Project Recreation Use and Visitor Surveys*
RR-2, NFSR Sourgrass Run Whitewater Boating Use Evaluation 
RR-3, Fishing, Swimming and Wading Use Evaluation at Calaveras Big Trees State Park
VR-1, Visual Resources Evaluation at Project Facilities
CR-1, Archeological and Historic Sites Inventory to Support Section 106
CR-2, Traditional Cultural Sites and Tribal Consultation to Support Section 106

PAD Contents - 
Proposed Studies (4 of 4)

North Fork Stanislaus River Hydroelectric 
Project (P-2409)

Except for studies indicated with a “*”, stakeholders said they have no additional comments on the above study descriptions. 
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 Requests FERC’s approval for CCWD’s use of TLP to 
relicense the Project and addresses the following FERC-
identified criteria:
 Likelihood of timely license issuance.

 Complexity of the resource issues.

 Level of anticipated controversy.

 Relative cost of TLP as compared to ILP.

 Amount of available information.

 Potential for significant disputes over studies.

 Other pertinent factors.

TLP Request
Contents

North Fork Stanislaus River Hydroelectric 
Project (P-2409)
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Anticipated
Near-Term Schedule*

North Fork Stanislaus River Hydroelectric 
Project (P-2409)

CCWD Files 
NOI, PAD, & 
TLP Request

9/29/26

FERC Consults 
with Federally-

Recognized 
Tribes

10/29/26

FERC Issues 
Notice of 

Proceeding &  
TLP Decision

11/30/26

CCWD Holds 
Site Visit & 

Joint Meeting

1/6 & 1/7/27

Stakeholders May 
File Comments on 

PAD

3/7/27

CCWD 
Initiates 
Studies

4/1/27

* Assuming CCWD Files on 9/29/26 & FERC Approves Use of TLP

Stakeholders May 
File Comments on 

TLP Request

10/29/26
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Thank
You

Thank
You

North Fork Stanislaus River Hydroelectric 
Project (P-2409)
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